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March 25, 2009 – NPP FM5 Reports 
 
CERES RDR Processing 
 
• No report received. 

 
VIIRS Radiance/Geolocation Subsets 
 
• No report received. 

 
Toolkit Issues 
 
• No report received. 

 
Telecon/eRoom/Meeting 
 
• Attended the bi-weekly SDS telecon March 4 and 18.  Reported on SDS Ops. Concept status, 

SDS/CERES Ls requirements, Land PEATE ICD, and VIIRS sub-sampler code status.  Much 
discussion on interface CLASS/SD3E interface tests and revised test plans.  (Closs) 

• Attended the biweekly DFWG telecon March 3 and 17.  Highlights included a discussion on new 
sample proxy date due out in early July and the next round of algorithm ECRs in June.  (Closs) 

• Attended a new Customer Test Data Working Group telecon March 19.  The main topics of CLASS 
test data plans and SI&T were deferred.  There was discussion on a MODIS-VIIRS data converter 
and a test data matrix.  (Closs) 

• IICDO telecons March 3, 10, and 17 were cancelled.  Planned to attend the weekly IICDO telecon 
March 24.  (Closs) 

 
System Engineering/Management Topics 
 
• Made additional changes to the ERB CARS sections of the SDS Operations Concept document.  

Currently under internal review.  (Closs) 

• Developed rationale for ERB CARS level 4 requirements to be included in the ERB CARS Science 
Requirements document.  (Closs) 

• Updated the appendices for the CERES content in the SDS level 3 requirements spec.  (Closs) 

• Instrument (SCCR 698) was successfully installed, compiled, and tested on magneto-P4 and 
released to the ASDC on February 27.  (Ayers) 

• The Instrument Operator’s Manual and Test Plan associated with SCCR 698 were updated, posted 
on the Web, and provided to the ASDC.  (Saunders) 

• Updated Instrument (SCCR 698) source code and scripts were installed and tested on magneto-P4 to 
correct problems found during operational testing.  (Ayers) 

• Working on Version 0.8 of the CERES Requirements Specification.  (Ayers, Saunders) 

• Edited Section 12 of the NPP SDS System Design Document.  (Ayers) 
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• See Table 1 for SCCR activity since the last DMT meeting.  SCCRs that need to be reviewed follow 
Table 1.  (Ayers) 

 
Upcoming Meetings 
 
• No report received. 
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Table 1.  SCCR Activity February - March 23 at 12:30 p.m. 

SCCR S U A C D SS Page 
No. Comments 

702 X     1 4  

703 X     1 6  
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument SCCR Date & TIME: 2009-02-19 10:02:33 SCCR No.: 702 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. # 1-29: 
 
Update the existing Ada code to support processing for NPP-FM5.  This will create new PGE 
CER1.1P7. 
 
Update CER1.2P1 to allow FM5 as a valid instrument. 
 
Reason for Change (Science): 
Reqt. # 1-29: 
 
The Ada code will act as a back-up should the C++ conversion be delayed and not ready to support NPP 
pre-launch tests. 
 
CER1.2P1 may require small updates to allow support for FM5, these updates should be minimal if 
necessary. 
 
Description of Change (non-Science): 
Reqt. # 1-29: 
 
Add new ASCII file and PCF generators for new PGE CER1.1P7. 
 
There is a possibility that this delivery will be delayed to also add support for the PGEs to run on the 
new x86 platform for production. 
 
Reason for Change (non-Science): 
Reqt. # 1-29: 
 
New generators needed to support the new PGE. 
 
Updates to the code are needed to support running the PGEs on the new x86 platform.  If it is 
determined that this delivery can be delayed until the x86 is available, then updates to the PGEs will be 
made to support the little-endian platform.  And the code will be delivered to both warlock and the x86. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description 
of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
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Affected PGEs in this Subsystem: 
New CER1.1P7 and CER1.2P1 
 
Estimated Time to Complete Change: 2 wks 
Planned Delivery Date: March 13, 2009 
List Affected Subsystems and PGE Names: Instrument, possibly ERBE-like PGE that reads the Pre-ES8 
 
Originator: COOPER, DENISE L.   (SSAI) 
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CERES Software Configuration Change Request Submittal 
===================================================== 

 
Subsystem:  Instrument SCCR Date & TIME: 2009-02-19 10:10:16 SCCR No.: 703 
 
Parameter Change:  ( ) YES  (X) NO 
 
Description of Change (Science): 
Reqt. # 1-27: 
 
New PGE CER1.1P8, Build 1. 
 
Reason for Change (Science): 
Reqt. # 1-27: 
 
Delivery of Build 1 of the new C++ code.  This code will eventually replace CER1.1P1/3/5 and will be 
able to process all the instruments including FM5 for NPP.  This delivery of Build 1 will include the 
code to read the Level-0 and process radiances and geolocation.  The only output from this build will be 
QC reports as not all the code to complete radiance conversion and geolocation will be available for this 
build. 
 
Description of Change (non-Science): 
Reqt. # 1-27: 
 
New ASCII file and PCF generator for PGE CER1.1P8 that will support the creation of the PCF files for 
Terra, Aqua and NPP. 
 
Reason for Change (non-Science): 
Reqt. # 1-27: 
 
CER1.1P8 will support all platforms and instruments, so the new ASCII file and PCF generator will be a 
combination of all elements to support this new PGE. 
 
Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description 
of Parameter Change: 
N/A 
 
Reason for Parameter Change: 
N/A 
 
Affected PGEs in this Subsystem: New CER1.1P8 
 
Estimated Time to Complete Change: 4 weeks 
Planned Delivery Date: April 2009 
List Affected Subsystems and PGE Names: Instrument CER1.1P8 
Originator: COOPER, DENISE L.   (SSAI) 
 

 



Upcoming Events 
 

Event/Sub-events Description Schedule Ref No 

Early NCT3 - Ground EEO Scheduled due to slip in NCT3 schedule 09/16/2009 – 10/05/2009 8 

Flight Thread Tests FTTs are used to verify functional requirements contained in the Mission 
Requirements Specification. 

  

• FTT 8 This test will verify the ingest and validation of selected IDPS (NESDIS) 
generated RDRs and xDRS (TDRs, EDRs, and SDRs) from ADS in SDS. 

07/30/2009 - 08/05/2009 5 

Interface Confidence Tests The ICTs will be discussed at the Test Data Summit, Dec 9-10 at Goddard.   

• ICT 2 SDS <-> IDPS 
– Schweiss requests at least dial in for kick off discussion during the Test Data 
Summit, Dec 9-10. 

06/30/2009 - 07/14/2009 5 

• ICT 4 ADS/CLASS <-> SDS 06/16/2009 - 06/29/2009 5 

• ICT 23 SDS <-> NSIPS 05/05/2009 - 05/18/2009 5 

• ICT 24 SDS <-> LaRC (ASDC) 05/26/2009 - 06/08/2009 5 

Mission Rehearsal Tests    

• MRT3 Sensor activation and checkout: Sensor activation, Sensor deployments, 
Mission data handling, & Cal/Val. 

Launch - 7 months 
(06/16/2010 – 06/22/2010) 
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• MRT4 Combination of Mission Rehearsal #2 and Mission Rehearsal #3. Launch - 4 months 
(09/16/2010 – 09/22/2010) 

8 

• MRT4A Dress Rehearsal Launch - 1/2 weeks 
(01/04/2011 – 01/10/2011) 

8 

NPP Compatibility Tests The NCTs exercise flight and ground interaction.  Each NCT is comprised of 
functional thread and interface tests that provide a continuing higher degree of 
confidence leading up to operational readiness. 

  

• NCT3 This test exercises the flow of data from the satellite through C3S, IDPS, SDS, 
and to the ADS with the appropriate products being generated at each stage.  
(This test was previously scheduled to begin on 06/10/2008 and to last for 5 
days.  The slippage of that schedule led to the “Early NCT3-Ground EEO.”) 

02/01/2010 – 02/08/2010 8 
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Upcoming Events 
 

ent/Sub-events Description Schedule Ref No Ev

• NCT4 This test exercises mission configuration, 3 days in the mission life with all 
elements of ground segment.  This is the final test opportunity with the satellite 
before shipment to launch facility.  (Ref. #1 shows the test duration as 10 days 
which is apparently an error.) 

07/23/2010 – 07/30/2010 8 

Operations Readiness Test 
(ORT) 

Verify that the ground system and operations personnel are ready to support 
the mission. 

10/18/2010 – 10/22/2010 8 

SDS Function Tests From the "SDS System Test Schedule" - more info/details to follow.   

• Land to CERES  05/05/2009 - 05/07/2009 6 

• CERES to CLASS/ADS  05/05/2009 - 05/07/2009 6 

• CERES to CasaNOSA  05/05/2009 - 05/07/2009 6 

• CERES to Science Team  05/05/2009 - 05/07/2009 6 

• CERES to C3S (WRS)   05/05/2009 - 05/07/2009 6 

NPP Mission Freeze Date The purpose of this date is to lock-down the mission configuration before 
launch.  The mission freeze date generally applies to major hardware/software 
items within the ground system and mission operations area such as ground 
software and hardware.  A comprehensive list of items that apply to the launch 
freeze will be generated by the MOWG. 

Launch - 2 months  

• NPP Launch  01/16/2011 8 

8 
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Upcoming Events 
 

Event/Sub-events Schedule Ref No Description 

References: 1. SI&T Plan (GSFC 429-03-02-07) 
2. NPP Mission Operations Management Plan (GSFC 429-04-02-29) 
3. Mission Rehearsal Test Plan (GSFC 429-04-02-31) 
4. CERES FM5 on NPP schedule as of 09/30/2008 
5. NPP_SDS_Schedule_Dec_18_2008.mpp.pdf … from Mary Hunter’s “Thu 

12/18/2008 1:40 PM” email (RE:  NPP SDS Schedule). 
6. SDS Functional 2-schedule 12.12.08.xls … from Vic Buczkowski’s “Fri 

12/19/2008 10:42 AM” email ([NPP-SDS] SDS Progress-Score Card & 
Test Schedule). 

7. C3S Cartoon - Replan Jan – Sept 09. The filename in eRooms is “C3S 
Cartoon Schedule Replan FY09 r3.ppt” which may be found at 
https://collab2.st.northropgrumman.com/eRoom/npoess/CommandControl
Communication/0_29b25d. 

8. NPP Schedule – Mission Drivers 
(NPP Schedule to Launch_012209.mpp via NPP Mission Drivers 
Schedule_012209_4pg-r1-1.pdf) 

  

 

https://collab2.st.northropgrumman.com/eRoom/npoess/CommandControlCommunication/0_29b25d
https://collab2.st.northropgrumman.com/eRoom/npoess/CommandControlCommunication/0_29b25d

